SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:16PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 177  Const Calendar Day: 798 Date: 15-Nov-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Prep Work
Work near the Tower saddle to prepare for PWS hauling: =
- Tony Costa's crew was working near the Tower saddle for the most of the shift. 2 of them spent a little
time loading & unloading barges.
- They continued to install the A-frames atop the tramway cables above each of the catwalks. They are
part of the system for strand floating.
- 1 electrician continued working on wiring the tramway controls atop the erection tower.
Also, | attended the catwalk access safety orientation from 14:00 until 14:30.
*kkkkkkkk
Jacking frame:
There was no work on the weld repair of the jacking frame today.
*kkkkkkkk
Office work:
- | attended the weekly Cable issues meeting from 08:00 until 09:00. | gave a presentation on the
upcoming field work at the Tower saddle. The presentation included some of the points of inspection
during the Cable operations, as well as some of the potential safety issues. This was used as talking
points for the group to discuss the specifics for inspection at this location.
- | attended the QC-QA meeting from 10:00 until 10:30. Most of the discussion was about OBG welding
issues. The only Cable issue discussed was the weld crack on the West jacking frame. They will perform
this repair when workers are available after focusing on the OBG East end. They will notify us prior to
starting the repair excavation. | was agreed that this will most likely be a standard repair (no post-heat).
SMAW 9018 electrode will be used since the material is grade 485. A request for weld repair will be
drafted prior to the start of welding.
04-0120F4 Bid ltem: 067 C-TPW-PIC.067 Prepare for PWS Installation
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Operator JNM HOWARD SCHROYER 8.00 0.00 0.00 8.00 Elevator Operator D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 Favco Crane Operator D
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 177 Date: 15-Nov-2011 Tuesday
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 l:l
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 8.00 0.00 0.00 8.00 D
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